Project Schedule

L ebanon Combined Sewer Contract #13

Project Start Date: 6/14/2021

Project End Date: 5/31/2022

Working Days: Monday , Tuesday , Wednesday, Thursday, Friday

Schedule Item Start Date End Date Duration
Sewer/water services 12A 8/30/2021 9/3/2021 5Days
Box and install gravel 12A 8/30/2021 9/3/2021 5 Days
Outfall slope plantings and restoration 8/31/2021 9/1/2021 2 Days
Water services & drainage crossings 9/7/2021 9/10/2021 4 Days
Box and install gravel 12A; bring Fairpoint across road 9/7/2021 9/10/2021 4 Days
Grade 1st portion 12A for base pavement 9/13/2021 9/13/2021 1Days
Drainage in Romano Circle 9/13/2021 9/17/2021 5Days
Continue 2nd portion 12A box & install gravels 9/13/2021 9/17/2021 5 Days
Base Pave 1st portion 12A 9/14/2021 9/14/2021 1Days
Granite curb 1st portion 12A 9/15/2021 9/15/2021 1Days
Finish 12A box & gravels 9/20/2021 9/24/2021 5 Days
Sewer in Romano Circle 9/20/2021 9/24/2021 5 Days
Grade 2nd portion 12A for base pavement 9/27/2021 9/27/2021 1 Days
Redi-Rock wall near Hannafords 9/27/2021 10/1/2021 5 Days
Box & install gravels Romano Circle 9/27/2021 10/1/2021 5 Days
Base Pave 2nd portion 12A 9/28/2021 9/28/2021 1 Days
Granite curb 2nd portion 12A 10/1/2021 10/1/2021 1Days
Box & install gravels Romano Circle 10/4/2021 10/8/2021 5 Days
Finish Redi-Rock wall near Hannafords; start 2nd wall 10/4/2021 10/8/2021 5 Days
Finish 2nd Redi-Rock wall 10/11/2021 10/15/2021 5 Days
Finish box & gravels Romano Circle; start prepping 12A walkways 10/11/2021 10/15/2021 5 Days
Finish prep of 12A walkways 10/18/2021 10/22/2021 5 Days
Finish grade Romano Circle for base pavement 10/19/2021 10/19/2021 1 Days
Base pave Romano Circle 10/20/2021 10/20/2021 1Days
Install Sidewalks 10/25/2021 10/29/2021 5 Days

Bioretention Romano Circle 10/25/2021 10/29/2021 5 Days



Schedule Item Start Date End Date Duration

Cleanup/Misc ltems/Site ready for winter shutdown 11/1/2021 11/5/2021 5 Days



